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I. 

U.S. ENVIRONHENTAL PROTECTION AGENCY, REGION II 

SPECIAL POLREP 
HEADING 

Date: 

~Pte~~4' 1995. ' 
o _ _ ~(N!.> 

, '1- e r.1no, 'OSC From: 

To: K .. Callahan, EPA 
11. Randol, EPA 
R. Salkie, EPA 
B. Sprague, EPA 
D. Kodama, EPA 
J. Aduttle, EPA 
Database Manager 

J. Daloia, EPA 
D. Karlen, EPA 
J. Smolenski, NJDEP 
J. Frisco, EPA 
\-1. Andrews, EPA 
ERRD, Washington (E-Mail) 

Subject: Quest Property, Ringwood, NJ 

Polrep: Three (3) 

II. GENERAL BACKGROUND 

OSC Name: Carl Pellegrino 
Site, Number: EK 
Agency: U.S. Environmental Protection Agency 
unit: Region II, ERRD-RPB 
Address: 2890 Woodbridge Ave., MS-211, Edison, NJ, 08837 
Telephone Number: (908) 321-6794 
Party Conducting Action: EPA Region II 
Response Authority: CERCLA 
NPL Site: N/A 

III. SITE INFORHATION 

See polrep 1 

ACTIONS TAKEN: 

1. On 7/5/95, action memo for transportation and disposal of 
hazardous substances from the site was approved by ERRD 
Director. Total project ceiling authorized for this removal 
is $51,000. Total extramural project ceiling, within this, is 
$42,000.00. 

2. OSC met with ERCS response-manager at the site on 7/10/95 to 
conduct site walk-through and review analytical data. 

3 • Site mobilization took place on 9/11/95. 53 drums of waste 
liquid material Here scheduled to be shipped off-site for 
disposa 1 to DuPcint, Deepwater. Of the 53 drums, 23 had 
deteriorated ring gaskets which ~endered the drums 
unshippable. 30 drums Here shipped off-site on 9/11/95. The 
remaining 23 \'Jere pumped out by vac truck and shipped to 
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DuPont on the following day, 9/12/95. Empty drums were 
shipped off-site for reconditioning on 9/12/95. 

Two loads of approximately 15 cubic yards each of contaminated 
soil were shipped off-site to City Environmental, Detroit, on 
9/11/95. An additional load of approximately 20 yards was 
shipped out on 9/12/95. Due to approaching the ERCS 
mitigation ceiling, all materials were not able to be disposed 
of on 9/12/95. Approximately 5-10 cubic yards of contaminated 
soil remain on site beneath polypropylene tarping . 

On 9/14/95, an increase of the ERCS mitigation ceiling was 
requested to complete all site activities. An increase in 
funding is a result of unforeseen changes in site conditions. 
Total quantity of contaminated soil was estimated at 35 cubic 
yards. However, actual volume of soil is 40-45 yards. 
Additionally, the deteriorated drum gaskets resulted in an 
additional day of mobilization and the costs for a vac truck 
to pump each of the unshippable drums. 

Costs to Date: 

Total Project Ceiling Authorized: $51,000 
(costs as of 9/12/95, including await bills for disposal) 

Extramural Costs 
ERCS costs 
TAT costs 

Intramural Costs 
Total Extramural: 

$29,900 
1,500 

30,500 

Intramural Direct 1,000 
Intramural Indirect '0 

Total Intramuial: 1,000 
Total Project Costs: 31,500 

This polrep also documents a shift of extramural funding for this 
project. The ERCS contracting ceiling is raised to $39,000 (from 
the original ceiling of $35,000). Funding of the TAT ceiling is 
decreased to $3,000 (from $7,000). Total extramural costs remain 
unchanged at $42,000. 

Extramural Costs: 
Mitigation Costs (ERCS) 
TAT costs 

Intramural Cos'ts: 
Direct Costs 
Indirect Costs 

FUTURE ACTIONS: 

$39,000 
3,000 

3,000 
6,000 

Disposal of the final 5-10 yards of contaminated soil will be 
conducted upon approval of the funding increase. This will 
complete all site activities. 
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